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Course Level : Introduction
Course Duration : 2 Days
Prerequistes
Analysiswould be
beneficial
v Course Content

o Course Objectives
O What is Project?
o Loading Project
o Discussing some terminology
o Choose
o Dimmed
o Select
o Unselect
O Using Help
. Help Contents
° Search for help
° Tip of the Day
. Cue cards
@] Planning the Project
. Project Management
° Traditional Models
° Critical Path Method
° Program Evaluation
° Review Technique
o Gantt Chart
o The Project Screen
o Title Bar
o Menu Bar
o Toolbar
o Scroll Bars
o Creating a Schedule
Create Summary Information
The Gantt Chart
Entering Tasks

Training Overview

Microsoft Project 2000

Entering durations
Outlining Tasks
Saving the task

: Knowledge of Network

Milestones & Recurring Tasks

Microsoft
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QO Files and filenames

. valid and invalid
characters
. invalid names

Adding Resources

Formatting the Gantt
Chart

. Tasks

. Gantt Bars

Printing the Schedule

Organising the Schedule

Changing task duration
Demote & Promote Tasks
Collapse & Expand Outlines
Working days/hours

Linking Tasks

Overlapping & Delaying Tasks
Task Constraints

o Organising Resources
Resource List
Assign a resource
Remove aresource
Control a resource
Hours/days Off
Assign a calendar

Producing Graphs

Producing Reports
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